£ ARCADIS

Infrastructure, environment, buildings

Mr. Sam Borries

On-Scene Coordinator

USEPA Region 5

77 West Jackson Boulevard (SE-5J)
Chicago, IL 60604-3590

Subject:

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area Time-Critical Removal Action

Monthly Report (September 2010)

Dear Sam:

Attached is the 15" monthly progress report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area Time-Ciritical
Removal Action (TCRA). This progress report is submitted in accordance with
Paragraph 19a of the June 2009 Administrative Settlement Agreement and Order on
Consent (AOC) for Removal Action (Docket No. V-W-09-C-925). On August 5, 2009,
the United States Environmental Protection Agency (USEPA) determined that future
updates on the Former Plainwell Impoundment TCRA project will be included in this
monthly report. In accordance with the August 6, 2009 direction of the USEPA, monthly
reports will only be submitted electronically.

If you have any questions, please do not hesitate to contact me.
Sincerely,

ARCADIS
]

Stephen Garbaciak Jr., P.E.
Vice President

Copies:

Leslie Kirby-Miles, USEPA Richard Gay, Weyerhaeuser Company
Richard Karl, USEPA Martin Lebo, Ph. D., Weyerhaeuser Company
James Saric, USEPA J. Michael Davis, Esq., Georgia-Pacific LLC
Paul Bucholtz, MDNRE Paul Montney, P.E., Georgia-Pacific LLC

Jeff Keiser, CH2M HILL Garry Griffith, P.E., Georgia-Pacific LLC
Kathy Huibregtse, ENVIRON Michael Erickson, P.E., ARCADIS

G:\Aproject\Kalamazoo\Plainwell #2\B0064536\00014\Monthly USEPA Reports\2010\Sept\Sept_10_Plainwell_2_Rpt_FINAL.doc

ARCADIS

10 South Riverside, Suite 1900
Chicago

lllinois 60606

Tel 312.575.3700

Fax 312.775.9322
www.arcadis-us.com

SEDIMENTS

Date:

October 15, 2010

Contact:

Steve Garbaciak

Phone:

312.575.3750

Email:
steve.garbaciak@
arcadis-us.com

Our ref:

B0064536.0000.00014



MONTHLY REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/
KALAMAZOO RIVER SUPERFUND SITE
PLAINWELL NO. 2 DAM AREA TIME-CRITICAL REMOVAL ACTION

REPORT #15, SEPTEMBER 2010
PREPARED BY ARCADIS

OCTOBER 15, 2010
ON BEHALF OF GEORGIA-PACIFIC LLC

SUBMITTED TO

SAM BORRIES, ON-SCENE COORDINATOR
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY



Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #15, SEPTEMBER 2010

Significant Developments and Activities During the Period

e On September 1, ARCADIS submitted the 31* Weekly Construction Update for the Plainwell No. 2
Dam Area TCRA to United States Environmental Protection Agency (USEPA) and the Michigan
Department of Natural Resources and Environment (MDNRE).

e On September 3, 8, 9, 14, 16, 24, and 30 ARCADIS submitted to Weston (USEPA subcontractor)
copies of turbidity monitoring logs, analytical data, waste manifests and/or chains of custody.

e On September 3 and 14, Weston submitted copies of split sample analytical data to ARCADIS.

e On September 9, ARCADIS submitted the 32™ Weekly Construction Update for the Plainwell No. 2
Dam Area TCRA to USEPA and MDNRE.

e On September 15, ARCADIS submitted to USEPA the 14" Monthly Report for the Allied Paper,
Inc./Portage Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area TCRA for August
2010.

e On September 15, ARCADIS and Georgia-Pacific LLC (Georgia-Pacific) hosted the monthly
Stakeholder’'s Meeting. Representatives from MDNRE attended the meeting. Sam Borries from
USEPA participated via telephone.

e On September 15, ARCADIS submitted the 33" Weekly Construction Update for the Plainwell No. 2
Dam Area TCRA to USEPA and MDNRE.

e On September 29, ARCADIS submitted the 34" and 35" Weekly Construction Update for the
Plainwell No. 2 Dam Area TCRA to USEPA and MDNRE.

e On September 30, per USEPA request, ARCADIS submitted to USEPA information on volume
excavated, linear feet removed, tons of material hauled to the offsite landfill, and area restored.

Data Collected and Field Activities Conducted During the Period

* During the week of September 1, ARCADIS continued excavation in Removal Area 5B and the oxbow;
completed installation of the three-sided structure to excavate the mouth of the oxbow; removed re-
suspension controls from Removal Area 4B; continued removal of sheet pile from the oxbow; continued
removal of the haul road located along the oxbow; and continued transferring water from Staging Area 2
to Staging Area 1 for treatment and discharge. Processed material from the staging areas was loaded
into trucks and transported to the Ottawa County Farms Landfill in Coopersville, Michigan or the C&C
Landfill in Marshall, Michigan for disposal.

Thirteen soil/sediment confirmation samples (TS20467 to TS20479) were collected from Removal
Areas 5B, 6, or the oxbow and submitted to TestAmerica Laboratories, Inc. (TAL) or KAR Laboratories,
Page:

1/7
G:\Aproject\Kalamazoo\Plainwell #2\B0064536\00014\Monthly USEPA Reports\2010\Sept\Sept_10_Plainwell_2_Rpt_FINAL.doc



Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #15, SEPTEMBER 2010

Inc. (KAR) for polychlorinated biphenyls (PCB) analysis. USEPA collected a split

sample of TS20467 (PD2-090110-19-SD/TS20467). Two surface water samples (TS30185 and
TS30187) were collected from the downstream and upstream, respectively, turbidity monitoring
locations near Removal Area 6. A duplicate (TS30186) and rinse blank (TS30188) were also collected.
The surface water samples and rinse blank were submitted to TAL for PCB analysis. Table A
summarizes the samples collected.

e During the week of September 6, ARCADIS completed excavation activities in Removal Area 6;
continued excavation activities in the oxbow; completed removal of sheet pile from the oxbow;
continued removal of the haul road located along the oxbow; installed sand backfill in the upland portion
of Removal Area 5B; and installed river run rock in Removal Area 6. Processed material from the
staging areas was loaded into trucks and transported to the Ottawa County Farms Landfill in
Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for disposal.

ARCADIS and USEPA probed Oxbow grids 3, 4, 7, 8, 24, and 25 to determine whether any soft
sediment remained at the conclusion of excavation activities. It was determined that all soft sediment
material had been removed to the native riverbed. Confirmation sampling activities in these areas was
not required.

Seven soil/sediment confirmation samples (TS20480 and TS20482 to TS20487) and one duplicate
sample (TS20481) were collected from Removal Area 6 and the oxbow and submitted to KAR for PCB
analysis. USEPA collected a split sample (PD2-090710-20-SD/TS20480) and duplicate (PD2-090710-
20-SD-DP/TS20480) of TS20480. Two surface water samples (TS30189 and TS30190) were collected
from the downstream and upstream, respectively, turbidity monitoring locations near Removal Area 5B.
Arinse blank (TS30191) was also collected. The surface water samples and rinse blank were submitted
to TAL for PCB analysis. Table A summarizes the samples collected.

e During the week of September 13, ARCADIS continued removal in the oxbow; completed removal of
the three-sided structure used to excavate the oxbow; completed removal of the sheet pile from the
oxbow; removed re-suspension controls from Removal Area 6; began decontamination and
demobilization of project equipment; completed the removal of the haul road located along the oxbow;
continued restoration activities including installation of sand, topsoil, coir log, river run rock, seed, and
erosion control blanket in Removal Areas 3B, 5B, and 6; began installation of topsoil along the former
haul road located along the oxbow; and continued transferring water from Staging Area 2 to Staging
Area 1 for treatment and discharge. Processed material from the staging areas was loaded into trucks
and transported to the Ottawa County Farms Landfill in Coopersville, Michigan or the C&C Landfill in
Marshall, Michigan for disposal.

ARCADIS and USEPA probed Oxbow grids 26 and 29 to determine whether any soft sediment
remained at the conclusion of excavation activities. It was determined that all soft sediment material had
been removed to the native riverbed. Confirmation sampling activities in these areas was not required.
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Two surface water samples (TS30192 and TS30193) were collected from the

downstream and upstream, respectively, turbidity monitoring locations near Removal Area 5B. A rinse
blank (TS30194) was also collected. The surface water samples and rinse blank were submitted to TAL
for PCB analysis. One set of water samples (W_SA1_X_012) was collected from the water treatment
system located at Staging Area 1 and submitted to TAL for PCB and/or total suspended solids (TSS)
analysis. Each set of water samples consists of one influent (e.g., W_SA1_In_012), two mid-fluent (e.g.,
W_SA1 RM_012 and W_SA1 LM _012), and two effluent samples (e.g., W_SA1 RE 012 and
W_SA1 LE 012). Table A summarizes the samples collected.

e During the week of September 20, ARCADIS continued excavation activities in Removal Area 5B and
the oxbow; began decontamination and demobilization of project equipment; continued restoration
activities including installation of sand, topsoil, coir log, river run rock, seed, and erosion control blanket
in Removal Areas 4B and 5B; continued installation of topsoil along the former haul road located along
the oxbow; and continued transferring water from Staging Area 2 to Staging Area 1 for treatment and
discharge. Processed material from the staging areas was loaded into trucks and transported to the
Ottawa County Farms Landfill in Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for
disposal.

Fourteen soil confirmation samples (TS20488 to TS20501) were collected from Removal Area 5B and
submitted to KAR for PCB analysis. USEPA collected a split sample of TS20488 (PD2-092110-21-
SD/TS20488). Two surface water samples (TS30195 and TS30196) were collected from the
downstream and upstream, respectively, turbidity monitoring locations near Removal Area 5B. A rinse
blank (TS30197) was also collected. The surface water samples and rinse blank were submitted to TAL
for PCB analysis. Two sets of water samples (W_SA1 X 013 and W_SA1 X 014) were collected from
the water treatment system located at Staging Area 1 and submitted to TAL for PCB, total phosphorus,
and/or TSS analysis. Each set of water samples consists of one influent, two mid-fluent, and two
effluent samples. USEPA collected a split sample of W_SA1 LE 014 (PD2-092310-03-
WT/W_SA1 LE 014). Table A summarizes the samples collected.

e During the week of September 27, ARCADIS completed excavation activities in Removal Area 5B and
the oxbow; continued decontamination and demobilization of project equipment; continued restoration
activities including installation of sand, topsoil, coir log, river run rock, seed, and erosion control blanket
in Removal Area 5B; completed installation of topsoil along the former haul road located along the
oxbow; began decommissioning of Staging Areas 1 and 2; and completed transferring water from
Staging Area 2 to Staging Area 1 for treatment and discharge. Processed material from the staging
areas was loaded into trucks and transported to the Ottawa County Farms Landfill in Coopersville,
Michigan or the C&C Landfill in Marshall, Michigan for disposal.

ARCADIS and USEPA probed Oxbow grid 23 to determine whether any soft sediment remained at the
conclusion of excavation activities. It was determined that all soft sediment material had been removed
to the native riverbed. Confirmation sampling activities in this area was not required.
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One soil confirmation sample (TS20502) and one duplicate (TS20503) sample were

collected from Removal Area 5B and submitted to KAR for PCB analysis. Two surface water samples
(TS30198 and TS30199) were collected from the downstream and upstream, respectively, turbidity
monitoring locations near Removal Area 5B. A rinse blank (TS30200) was also collected. The surface
water samples and rinse blank were submitted to TAL for PCB analysis. One set of water samples
(W_SA1_ X 015) was collected from the water treatment system located at Staging Area 1 and
submitted to TAL for PCB, total phosphorus, and/or TSS analysis. Each set of water samples consists
of one influent, two mid-fluent, and two effluent samples. A split sample of W_SA1_LE_015
(W_SA1l DUP_006) was collected. One nine part composite topsoil sample (TS10103) was collected
and submitted to TAL for PCB, target compound list (TCL) volatile organic compounds, TCL semi-
volatile organic compounds, Resource Conservation and Recovery Act metals, TCL pesticides, total
organic carbon, grain size, pH, diesel range organics, and gasoline range organics. Table A
summarizes the samples collected.

e As of September 30, approximately 17,000 cubic yards of material have been removed from Removal
Areas 1, 2, 3A, 3B, 4A, 4B, 5A, 5B, 6, Island 1, Island 2, and the oxbow area. Excavation activities are
complete.

Laboratory Data Received During the Period

e During the week of September 1, ARCADIS received analytical data for USEPA split samples, PD2-
082610-16-SD/TS20436 (collected in August), PD2-082610-17-SD/TS20445 (collected in August),
PD2-083110-18-SD/TS20458 (collected in August), and PD2-090110-19-SD/TS20467 and
soil/sediment confirmation samples TS20456 to TS20466 (collected in August), TS20467 to
TS20476, and TS20478 to TS20479.

e During the week of September 6, ARCADIS received analytical data for soil/sediment confirmation
samples TS20477 and TS20480 to TS20487 and surface water samples TS30179 to TS30184
(collected in August).

e During the week of September 13, ARCADIS received analytical data for USEPA split samples PD2-
090710-20-SD/TS20480 and PD2-090710-20-SD-DP/TS20480; and water treatment sample set
W_SAl1l X 012.

e During the week of September 20, ARCADIS received analytical data for soil confirmation samples
TS20489 to TS20498; surface water samples TS30185 to TS30194; and water treatment sample set
W_SA1_X_013.

e During the week of September 27, ARCADIS received analytical data for soil confirmation samples
TS20499 to TS20503; surface water samples TS30195 to TS30197; and water treatment sample sets
W_SA1_X_014 and W_SA1_X_015.
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e ARCADIS is awaiting analytical data for USEPA split samples PD2-092110-21-
SD/TS20488 and water treatment split sample PD2-092310-03-WT/W_SA1_LE_014, surface water
samples TS30198 through TS30200, and topsoil sample TS10103. The USEPA representative has
verbally confirmed that the analytical results for split samples PD2-092110-21-SD/TS20488 and PD2-
092310-03-WT/W_SA1_LE_014 were below the respective PCB action limits for confirmation
samples (5 mg/kg) and water discharge (monthly average of 2.6 x 10-5 micrograms per liter).

Issues Encountered and Actions Taken

e The PCB concentration in sample TS20488 (8.4 mg/kg) collected from Removal Area 5B, Grid 12 on
September 21 exceeded the performance standard of 5 mg/kg. An additional six inches of material
was excavated from the area on September 22, and the area was re-sampled (TS20492). The PCB
concentration in sample TS20492 (8.1 mg/kg) exceeded the performance standard of 5 mg/kg. An
additional 6 inches of material was excavated on September 28 and the area was re-sampled
(TS20502) and duplicate (TS20503). PCBs were not detected in samples TS20502 (0.33 mg/kg U)
and TS20503 (0.33 mg/kg U). No additional excavation is warranted. The area will be backfilled to
grade.

e The PCB concentration in sample TS20441 (8.4 mg/kg) and duplicate TS20442 (8.7 mg/kg) collected
from Removal Area 5B, Grid 17A on August 26 exceeded the performance standard of 5 mg/kg. An
additional six inches of material was excavated on September 2 and the area was re-sampled
(TS20477). The PCB concentration in sample TS20477 (2.9 mg/kg) did not exceed the performance
standards of 5 mg/kg. No additional excavation is warranted.

e The PCB concentration in samples TS20457 (14 mg/kg), collected from Removal Area 6, Grid 2 on
August 31 exceeded the PCB performance standard of 5 mg/kg. An additional six inches of material
was excavated from the area on September 7, and the area was re-sampled (TS20486). PCBs were
not detected in sample TS20486 (0.33 mg/kg U). No additional excavation is warranted.

e The PCB concentration in TS20463 (9.3 mg/kg), collected from Removal Area 6, Grid 7 on August 31
exceeded the PCB performance standard of 5 mg/kg. An additional six inches of material was
excavated from the area on September 7, and the area was re-sampled (TS20485). The PCB
concentration in sample TS20485 (4.3 mg/kg) did not exceed the performance standard of 5 mg/kg
established for additional excavation in the oxbow area. No additional excavation is warranted.

e The PCB concentration in TS20465 (10 mg/kg), collected from Removal Area 6, Grid 9 on August 31
exceeded the PCB performance standard of 5 mg/kg. An additional six inches of material was
excavated from the area on September 7, and the area was re-sampled (TS20484). The PCB
concentration in sample TS20484 (2.9 mg/kg) did not exceed the performance standard of 5 mg/kg
established for additional excavation in the oxbow area. No additional excavation is warranted.

e The PCB concentration in TS20474 (14 mg/kg) collected from Removal Area 6, Grid 18 on
September 1, exceeded the PCB performance standards of 5 mg/kg. An additional six inches of
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material was excavated from the area on September 7, and the area was re-sampled
(TS20483). PCBs were not detected in sample TS20483 (0.33 mg/kg U). No additional excavation is
warranted.

e The PCB concentration in sample TS20453 (1.6 milligram per kilogram [mg/kg]) collected from
Oxbow Grid 17 on August 27 exceeded the performance standard of 1 mg/kg. PCB performance
standard for oxbow confirmation samples is 1 mg/kg for initial samples and 5 mg/kg for samples
collected after additional excavation. See Section 5.5 of the Design Report for additional information.
An additional six inches of material was excavated from the area on September 1, and the area was
re-sampled (TS20475). The PCB concentration in sample TS20475 (5.8 mg/kg) exceeded the
performance standard of 5 mg/kg established for additional excavation in the oxbow area. An
additional six inches of material was excavated from the area on September 2, and the area was re-
sampled (TS20478). PCBs were not detected in sample TS20478. No additional excavation is
warranted.

e The PCB concentration in sample TS20476 (1.5 mg/kg) collected from Oxbow Grid 12 on September
1 exceeded the performance standard of 1 mg/kg. An additional six inches of material was excavated
from the area on September 2, and the area was re-sampled (TS20479). PCBs were not detected in
sample TS20479. No additional excavation is warranted.

e The PCB concentration in sample TS20480 (4.0 mg/kg) collected from Oxbow Grid 27 on September
7 exceeded the performance standard of 1 mg/kg. An additional six inches of material was excavated
from the area on September 10, and the area was re-sampled (TS20487). The PCB concentration in
sample TS20487 (1.4 mg/kg) did not exceed the performance standard of 5 mg/kg established for
additional excavation in the oxbow area. No additional excavation is warranted.

Developments Anticipated During the Next Reporting Period

®* During the week of October 1, ARCADIS is scheduled to continue decommissioning of Staging Areas 1
and 2; continue decontamination and demobilization of project equipment; complete installation of coir
log, seed, and erosion control blanket in Removal Area 5B; complete water treatment and discharge,
and continue loading and transporting processed material to the appropriate landfill.

® During the week of October 4, ARCADIS is scheduled to complete decommissioning of Staging Areas 1
and 2; complete decontamination and demobilization of project equipment; remove river closure signs
from locations near the project site; and complete loading and transporting processed material to the
appropriate landfill.

* During the week of October 11, ARCADIS is scheduled to begin installation of trees and shrubs in
Removal Areas 3B, 4B, 5B, 6, and Island 2.
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® During the week of October 18, ARCADIS is scheduled to complete installation of trees
and shrubs in Removal Areas 3B, 4B, 5B, 6, and Island 2 and meet with Georgia-Pacific and USEPA to
perform a site inspection for the purpose of assessing removal action construction status.

* During the week of October 25, ARCADIS is expecting to receive a construction completion naotification
from USEPA. No field activities are scheduled.

® In October, ARCADIS will continue submitting copies of analytical data, waste manifests, and chains of
custody from Plainwell No. 2 Dam Area TCRA sampling activities to USEPA.

* As of October 8, ARCADIS no longer submits weekly construction updates to USEPA regarding the
Plainwell No. 2 Dam Area TCRA.

Updates to the Former Plainwell Impoundment TCRA

e None

Developments Anticipated During the Next Reporting Period from the Former Plainwell
Impoundment TCRA

¢ In October, ARCADIS is scheduled to finalize and submit to USEPA the bank inspection report, as
described in Section 5.6 of the Final Former Plainwell Impoundment TCRA Design Report.

¢ In October, ARCADIS is scheduled to repair the eroded area observed near Removal Area 9B, as
described in the 2010 Bank Inspection Report.
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Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA
Monthly Report #15, September 2010

Table A— Summary of Samples Collected and Data Received in September 2010

Sample Data e Analysis PCB Performance
Sample ID Date Received DGeIr:;/S’;y Laboratory Sample Location Conducted PCB Result Standard Response Action / Notes
Soil/Sediment Confirmation Samples
PD2-082610-16- . . . )
SD/TS20436 08.26.10 09.03.10 1008404 TriMatrix Laboratories RA 5B, Grid 15 PCBs 0.19 mg/kg 5 mg/kg None
PD2-082610-17- . . . .
SDITS20445 08.26.10 09.03.10 1008404 TriMatrix Laboratories Oxbow Grid 14 PCBs 1.6 mg/kg 5 mg/kg None
PD2-083110-18- . . . )
SD/TS20458 08.31.10 09.03.10 1009006 TriMatrix Laboratories RA 6, Grid 3 PCBs 1.5 mg/kg 5 mg/kg None
TS20456 RAG, Grid 1 PCBs 2.1 mg/kg 5 mg/kg None
additional excavation and
TS20457 08.31.10 09.02.10 KAL584 TAL RAG, Grid 2 PCBs 14 mg/kg 5 mg/kg sampling warranted
(TS20486)
TS20458° RAGB, Grid 3 PCBs 4.8 mg/kg 5 mg/kg None
TS20459 RAG, Grid 4 PCBs 0.79 mg/kg 5 mg/kg None
TS20460 PCBs 0.29 mg/kg 5 mg/kg None
RAGB, Grid 5
[TS20461] [PCBs] [0.31 mg/kg] [5 ma/kg] [None]
TS20462 RA6, Grid 6 PCBs 0.078 mg/kg 5 mg/kg None
08.31.10 09.02.10 KAL584 TAL — N
additional excavation and
TS20463 RAG, Grid 7 PCBs 9.3 mg/kg 5 mg/kg sampling warranted
(1S20485)
TS20464 RA6, Grid 8 PCBs 3.2 mg/kg 5 mg/kg None
additional excavation and
TS20465 RAG, Grid 9 PCBs 10 mg/kg 5 mg/kg sampling warranted
(TS20484)
TS20466 RA6, Grid 10 PCBs 2.2 mg/kg 5 mg/kg None
TS20467° 09.01.10 09.03.10 KAL585 TAL RAG, Grid 11 PCBs 1.9 mg/kg 5 mg/kg None
PD2-090110-19- . . . .
SDITS20467 09.01.10 09.03.10 1009006 TriMatrix Laboratories RA 6, Grid 11 PCBs 1.5 mg/kg 5 mg/kg None

See notes on page 7.
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Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA
Monthly Report #15, September 2010

Table A— Summary of Samples Collected and Data Received in September 2010

Sample Data SEpE Analysis PCB Performance
Sample ID Date Received DGeIr:;/S’;y Laboratory Sample Location Conducted PCB Result Standard Response Action / Notes
Soil/Sediment Confirmation Samples (cont'd)
TS20468 RA6, Grid 12 PCBs 3.0 mg/kg 5 mg/kg None
TS20469 RAG6, Grid 13 PCBs 0.065 mg/kg 5 mg/kg None
TS20470 RA6, Grid 14 PCBs 0.087 mg/kg 5 mg/kg None
TS20471 09.01.10 09.03.10 KAL585 TAL RAS6, Grid 15 PCBs 0.83 mg/kg 5 mg/kg None
TS20472 RAG, Grid 16 PCBs 0.27 mg/kg 5 mg/kg None
TS20473 RAG6, Grid 17 PCBs 1.0 mg/kg 5 mg/kg None
additional excavation and
TS20474 RAG, Grid 18 PCBs 14 mg/kg 5 mg/kg sampling warranted
(TS20483)
resample of TS20453
(collected in August),
TS20475 09.01.10 09.02.10 103603 KAR Oxbow Grid 17 PCBs 5.8 mg/kg 5 mg/kg additional excavation and
sampling warranted
(TS20478)
additional excavation and
TS20476 09.01.10 09.02.10 103618 KAR Oxbow Grid 12 PCBs 1.5 mg/kg 1 mg/kg sampling warranted
(TS20479)
resample of TS20441
TS20477 09.02.10 09.07.10 KAL586 TAL RA 5B, Grid 17A PCBs 2.9 mg/kg 5 mg/kg (collected in August), no
additional excavation and
sampling warranted
TS20478 Oxbow Grid 17 PCBs 0.33 mg/kg U 5 mg/kg None
09.02.10 09.03.10 103638 KAR
TS20479 Oxbow Grid 12 PCBs 0.33 mg/kg U 5 mg/kg None
additional excavation and
TS20480° PCBs 4.0 mg/kg 1 mg/kg sampling warranted
09.07.10 09.08.10 103678 KAR Oxbow Grid 27 (T520487)
additional excavation based
[TS20481] [PCBs] [0.36 mg/kg] (1 mg/kg] on sample result for TS20480
PD2-090710-20- additional excavation
PCBs 0.47 mg/kg 1 mg/kg based on sample result for
SD/TS20480 TS20480
09.07.10 09.14.10 1009070 TriMatrix Laboratories Oxbow Grid 27 aditi | .
additional excavation
PDZD%%;;(&Z;OSD [PCBs] [0.32 mg/kg] [1 mg/kg] based on sample result for
TS20480

See notes on page 7.

Gi\Aproject\Kalamazoo\Plainwell #2\B0064536\00014\Monthly USEPA Reports\2010\Sept\Sept_table_10.15.10.xIs Page 2 of 7



Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA
Monthly Report #15, September 2010

Table A— Summary of Samples Collected and Data Received in September 2010

Sample Data e Analysis PCB Performance
Sample ID Date Received DGeIr:;/S’;y Laboratory Sample Location Conducted PCB Result Standard Response Action / Notes
Soil/Sediment Confirmation Samples (cont'd)
TS20482 Oxbow Grid 28 PCBs 0.53 mg/kg 1 mg/kg None
TS20483 RAG6, Grid 18 PCBs 0.33 mg/kg U 5 mg/kg None
TS20484 09.07.10 09.08.10 103678 KAR RA6, Grid 9 PCBs 2.9 mg/kg 5 mg/kg None
TS20485 RAG, Grid 7 PCBs 4.3 mg/kg 5 mg/kg None
TS20486 RAG, Grid 2 PCBs 0.33 mg/kg U 5 mg/kg None
TS20487 09.10.10 09.10.10 103747 KAR Oxbow Grid 27 PCBs 1.4 mg/kg 5 mg/kg None
additional excavation and
TS20488 09.21.10 09.22.10 103940 KAR RA 5B, Grid 12 PCBs 8.4 mg/kg 5 mg/kg sampling warranted
(TS20492)
PD2-092110-21- .
b 09.21.10 NR NR TriMatrix Laboratories RA 5B, Grid 12 PCBs - 5 mg/kg -
SD/TS20488
TS20489 RA 5B, Grid 13 PCBs 0.33 mg/kg U 5 mg/kg None
09.21.10 09.22.10 103940 KAR
TS20490 RA 5B, Grid 10 PCBs 1.6 mg/kg 5 mg/kg None
TS20491 09.22.10 09.22.10 103951 KAR RA 5B, Grid 11 PCBs 3.3 mg/kg 5 mg/kg None
additional excavation and
TS20492 RA 5B, Grid 12 PCBs 8.1 mg/kg 5 mg/kg sampling warranted (TS2052
and [TS20503])
TS20493 09.23.10 09.23.10 103893 KAR RA 5B, Grid 24 PCBs 0.33 mg/kg U 5 mg/kg None
TS20494 RA 5B, Grid 23 PCBs 4.5 mg/kg 5 mg/kg None
TS20495 RA 5B, Grid 20C PCBs 2.2 mg/kg 5 mg/kg None
09.23.10 09.24.10 103971 KAR
TS20496 RA 5B, Grid 19C PCBs 0.33 mg/kg U 5 mg/kg None
TS20497 RA 5B, Grid 18B PCBs 0.33 mg/kg U 5 mg/kg None
09.24.10 09.24.10 103987 KAR
TS20498 RA 5B, Grid 17B PCBs 0.33 mg/kg U 5 mg/kg None

See notes on page 7.
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Table A— Summary of Samples Collected and Data Received in September 2010

Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

Monthly Report #15, September 2010

Sample Data e Analysis PCB Performance
Sample ID Date Received DGeIr:;/S’;y Laboratory Sample Location Conducted PCB Result Standard Response Action / Notes
Soil/Sediment Confirmation Samples (cont'd)
TS20499 RA 5B, Grid 14C PCBs 4.9 mg/kg 5 mg/kg None
TS20500 09.24.10 09.27.10 104012 KAR RA 5B, Grid 14B PCBs 0.42 mg/kg 5 mg/kg None
TS20501 RA 5B, Grid 14A PCBs 1.3 mg/kg 5 mg/kg None
TS20502 PCBs 0.33 mg/kg U 5 mg/kg None
09.28.10 09.29.10 104037 KAR RA 5B, Grid 12
[TS20503] [PCBs] [0.33 mg/kg U] [5 mg/kg] [None]
Surface Water Samples
TS30179 RA 5B; 300 feet downstream PCBs 0.047 mg/L U - None
TS30180 08.19.10 09.10.10 KAL578 TAL RA 5B; 200 feet upstream PCBs 0.048 mg/L U - None
TS30181 Rinse Blank PCBs 0.049 mg/L U - None
TS30182 RA 5B; 300 feet downstream PCBs 0.048 mg/L U - None
TS30183 08.26.10 09.10.10 KAL582 TAL RA 5B; 200 feet upstream PCBs 0.048 mg/L U - None
TS30184 Rinse Blank PCBs 0.047 mg/L U - None
TS30185 PCBs 0.048 mg/L U - None
RA 6, 300 feet downstream
[TS30186] PCBs [0.047 mg/L U] [] [None]
09.02.10 09.20.10 KAL587 TAL
TS30187 RA 6, 200 feet upstream PCBs 0.048 mg/L U - None
TS30188 Rinse Blank PCBs 0.057 mg/L U - None
TS30189 RA 5B, 300 feet downstream PCBs 0.054 mg/L U - None
TS30190 09.09.10 09.20.10 KAL588 TAL RA 5B, 200 feet upstream PCBs 0.049 mg/L U - None
TS30191 Rinse Blank PCBs 0.047 mg/L U - None

See notes on page 7.

Gi\Aproject\Kalamazoo\Plainwell #2\B0064536\00014\Monthly USEPA Reports\2010\Sept\Sept_table_10.15.10.xIs

Page 4 of 7



Table A— Summary of Samples Collected and Data Received in September 2010

Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

Monthly Report #15, September 2010

Sample Data e Analysis PCB Performance
Sample ID Date Received DGeIr:;/S’;y Laboratory Sample Location Conducted PCB Result Standard Response Action / Notes
Surface Water Samples (cont'd)

TS30192 RA 5B, 300 feet downstream PCBs 0.049 mg/L U - None
TS30193 09.16.10 09.24.10 KAL590 TAL RA 5B, 200 feet upstream PCBs 0.049 mg/L U - None
TS30194 Rinse Blank PCBs 0.048 mg/L U - None
TS30195 RA 5B, 300 feet downstream PCBs 0.050 mg/L U - None
TS30196 09.23.10 09.29.10 KAL593 TAL RA 5B, 200 feet upstream PCBs 0.050 mg/L U - None
TS30197 Rinse Blank PCBs 0.050 mg/L U - None
TS30198 RA 5B, 300 feet downstream PCBs - - -
TS30199 09.30.10 NR NR TAL RA 5B, 200 feet upstream PCBs - - -
TS30200 Rinse Blank PCBs - - -

See notes on page 7.
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Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA
Monthly Report #15, September 2010

Table A— Summary of Samples Collected and Data Received in September 2010

Sample Data e Analysis PCB Performance
Sample ID Date Received DGeIr:;/S’;y Laboratory Sample Location Conducted PCB Result Standard Response Action / Notes
Water Treatment Samples
W_SA1_In_012 Influent; SA 1 Water Treatment PCBs 0.179 pg/L No Action Limit None
W_SAl_RM_012 Right side Mid-fluent; SA 1 Water Treatment PCBs 0.048 pg/L U No Action Limit None
. . . Monthly Average of None: TSS = 12.4 mg/L,
W_SAl_RE_012 09.13.10 09.17.10 KAL589 TAL Right side Effluent; SA 1 Water Treatment PCBs and TSS 0.048 pg/L U 2.6 x 10-5 pg/L Action Limit = 45 mg/L
W_SAl_LM_012 Left side Mid-fluent; SA 1 Water Treatment PCBs 0.026 pg/L J No Action Limit None
. . Monthly Average of [None: TSS = 5.5 mg/L, Action
W_SAl_LE_012 Left side Effluent; SA 1 Water Treatment PCBs and TSS 0.027 pg/L J 2.6x 10-5 pgiL Limit = 45 mg/L
W_SA1_In_013 Influent; SA 1 Water Treatment PCBs 0.11 pg/L No Action Limit None
W_SAl_RM_013 Right side Mid-fluent; SA 1 Water Treatment PCBs 0.048 pg/L U No Action Limit None
None: TSS = 0.8 mg/L, Action
. . Monthly Average of L
W_SAl_RE_013 09.20.10 09.23.10 KAL591 TAL Right side Effluent; SA 1 Water Treatment PCBs, TP, and TSS 0.050 pg/L U Limit = 45 mg/L; TP=0.027
2.6 x 10-5 pg/L . L
mg/L U, No Action Limit
W_SAl_LM_013 Left side Mid-fluent; SA 1 Water Treatment PCBs 0.047 pg/L U No Action Limit None
Monthly Average of None: TSS = 0.5 mg/L, Action
W_SA1_LE_013 Left side Effluent; SA 1 Water Treatment PCBs, TP, and TSS 0.048 pg/L U Y 9 Limit = 45 mg/L; TP=0.010
2.6 x 10-5 pg/L . S
mg/L U, No Action Limit
W_SA1_In_014 Influent; SA 1 Water Treatment PCBs 0.10 pg/L No Action Limit None
W_SAl1_RM_014 Right side Mid-fluent; SA 1 Water Treatment PCBs 0.054 pg/L U No Action Limit None
W_SAL_RE_014 09.23.10 09.27.10 KAL592 TAL Right side Effluent; SA 1 Water Treatment PCBs and TSS 0.055 pg/L U Monthly Average of | None: TSS = 1.5 mg/L, Action
2.6 x 10-5 pg/L Limit = 45 mg/L
W_SAl_LM_014 Left side Mid-fluent; SA 1 Water Treatment PCBs 0.051 pg/L U No Action Limit None
. Monthly Average of [None: TSS = 1.3 mg/L, Action
a .
W_SAl_LE_014 Left side Effluent; SA 1 Water Treatment PCBs and TSS 0.049 pg/L U 2.6x 10-5 pgiL Limit = 45 mg/L

See notes on page 7.
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Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA
Monthly Report #15, September 2010

Table A— Summary of Samples Collected and Data Received in September 2010

Sample Data e Analysis PCB Performance
Sample ID Date Received DGeIr:;/S’;y Laboratory Sample Location Conducted PCB Result Standard Response Action / Notes
Water Treatment Samples (cont'd)
PD2-092310-03-
» | 09.23.10 NR NR TriMatrix Laboratories Left side Effluent; SA 1 Water Treatment PCBs - Monthly Average of -
WT/W_SA1_LE_014 2.6 x 10-5 ug/L
W_SA1_In_015 Influent; SA 1 Water Treatment PCBs 0.14 pg/L No Action Limit None
W_SAl1_RM_015 Right side Mid-fluent; SA 1 Water Treatment PCBs 0.050 pg/L U No Action Limit None
Monthly Average of None: TSS = 1.0 mg/L, Action
W_SAl_RE_015 Right side Effluent; SA 1 Water Treatment PCBs, TP, and TSS 0.049 pg/L U 26 xy1 0-5 pg/L Limit = 45 mg/L; TP=0.010
09.28.10 | 09.30.10 KAL595 TAL mg/L. U, No Action Limit
W_SAl_LM_015 Left side Mid-fluent; SA 1 Water Treatment PCBs 0.050 pg/L U No Action Limit None
Monthly Average of None: TSS = 0.9 mg/L, Action
W_SA1_LE 015 PCBs, TP, and TSS 0.049 pg/L U 285 xy1 0.5 pg“_ Limit = 45 mg/L; TP=0.056
Left side Effluent; SA 1 Water Treatment mg/L, No Action Limit
Monthly A . [None: TSS = 1.0 mg/L,
[W_SA1_DUP_006] [PCBs, TP, and TSS] [0.051 pg/L U] [ g% 3; 0 ‘ge’a?f 0 Action Limit = 45 mg/L;
6x10-5uglL] | 1p=0.010 mg/L U, No Action
Fill Material Sampling
PCBs, TCL VOCs, TCL
SVOCs, RCRA metals,
. . and TCL pesticides,
TS10103 09.27.10 NR NR TAL 9-part composite sample from topsoil ) - - -
total organic carbon,
grain size, pH, DROs,
and GROs

Notes:
a - Split of the sample collected by USEPA.
b - Hard copy of analytical report not yet received, but USEPA representative has verbally confirmed that PCB concentration does not exceed action limit.

* Duplicate samples are shown in brackets.

* Analvtical results have not been validated.

* USEPA split sample results shown in bold italics.

* PCB performance standard for oxbow confirmation samples is 1 mg/kg for initial samples and 5 mg/kg for samples collected after additional excavation. See Section 5.5 of the Design Report for additional information.

J - The compound was positively identified; however, the associated numerical value is an estimated concentration only because the compound was identified at a concentration below reporting limit but above the method detection limit.
DROs - diesel range organics

GROs - gasoline range organics

KAR - KAR Laboratories, Inc.

ma/kg - milligrams per kilogram

mg/L - milligrams per liter.

NR - Not Received

PCBs - polychlorinated biphenyls

RA - Removal Area

RCRA - Resource Conservation and Recovery Act

SA - Staging Area

SVOCs - semi-volatile organic compounds

TAL - TestAmerica Laboratories, Inc.

TCL - Target Compound List

TP - total phosphorus.

TSS - Total Suspended Solids

U - Compound analyzed but not detected at a concentration above the reporting limit
Ha/L - micrograms per liter.

USEPA - United States Environmental Protection Agency

VOCs - volatile organic compounds
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